COASTAL CONSERVANCY

Staff Recommendation
June 16, 2005

CARPINTERIA CREEK WATERSHED RESTORATION:
BLISS AND CATE SCHOOL FISH PASSAGE IMPROVEMENTS

File No. 02-088-02
Project Manager: Mary Travis/Terri Nevins

RECOMMENDED ACTION: Authorization to disburse up to $510,000 to the Community
Environmental Council to implement habitat improvement projects at two locations along
Carpinteria Creek to improve steelhead migration and habitat.

LOCATION: Carpinteria Creek watershed, Santa Barbara County

PROGRAM CATEGORY: Resource Enhancement

EXHIBITS
Exhibit 1: |Project Location and Site Map|

Exhibit 2: [Final Environmental Impact Report, Updated Routine
Maintenance Program, November 2001

Exhibit 3: [2003/2004 Annual Maintenance Plan, Carpinteria Creek
Routine Maintenance Addendum to the Program EIR for Santa
Barbara County Flood Control Routine Maintenance

Exhibit 4: |Carpinteria Creek Watershed Fish Barriers|
Exhibit 5: |Photos — Bliss Project Site|

Exhibit 6: [Photos — Cate School Project Site]

Exhibit 7: Bliss Construction and Grading Plans]
Exhibit 8: [Cate School Construction and Grading Plans|
Exhibit 9: |Letters of Support]

RESOLUTION AND FINDINGS:

Staff recommends that the State Coastal Conservancy adopt the following resolution pursuant to
Sections 31000 et seq. of the Public Resources Code:
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“The State Coastal Conservancy hereby authorizes disbursement to the Community
Environmental Council (“the CEC”) of an amount not to exceed five hundred ten thousand
dollars ($510,000) to implement projects at the Bliss property and the Cate School property
along Carpinteria Creek to improve passage and habitat for steelhead trout, subject to the
following conditions with respect to each site independently:

1.

Prior to the disbursement of any Conservancy funds, the CEC shall submit for the review and
written approval of the Conservancy’s Executive Officer:

a. A work program, budget, and schedule, and the names of any contractors to be employed
in carrying out the work.

b. Evidence that the CEC has obtained all necessary permits and approvals.

The CEC shall enter into and record an agreement under Public Resources Code Section
31116(c), approved by the Executive Officer, to protect the public interest in the future
improvements, and to obtain access to the site for construction, maintenance, and monitoring.

3. The CEC shall implement, or shall cause to be implemented, the applicable mitigation and

mitigation-monitoring measures contained in the 2001 Final Environmental Impact Report
(“EIR”) for the Santa Barbara County Flood Control and Water Conservation District
Updated Routine Maintenance Program, and the Addendum to the EIR for the 2003/2004
Annual Maintenance Plan, prepared under the California Environmental Quality Act and
attached to the accompanying staff recommendation as Exhibits 2 and 3.”

Staff further recommends that the Conservancy adopt the following findings:

“Based on the accompanying staff report and attached exhibits, the State Coastal Conservancy
hereby finds that:

1.

The proposed project is consistent with the purposes and criteria in Chapter 6 of Division 21
of the Public Resources Code (Sections 31251-31270) regarding enhancement of coastal
resources.

The proposed project is consistent with the Project Selection Criteria and Guidelines adopted
by the Conservancy on January 24, 2001.

The project area has been identified in the certified Local Coastal Program of Santa Barbara
County as requiring public action to resolve existing or potential resource protection
problems.

Community Environmental Council is a nonprofit organization qualified under Section
501(c)(3) of the U.S. Internal Revenue Code, and whose purposes are consistent with
Division 21 of the California Public Resources Code.”

The Coastal Conservancy has independently reviewed the 2001 Final Environmental Impact
Report for the Santa Barbara County Flood Control and Water Conservation District Updated
Routine Maintenance Program and the Addendum to the EIR for the 2003/2004 Annual
Maintenance Plan (attached as Exhibits 2 and 3 to the accompanying staff recommendation)
for the project pursuant to California Environmental Quality Act, and finds that there is no
substantial evidence that the activities to which the Conservancy is contributing, as mitigated,
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may have a significant effect on the environment as defined in 14 Cal. Code of Regulations
Section 15382.”

PROJECT SUMMARY:

Staff recommends that the Conservancy authorize disbursement of funds to the Community
Environmental Council (CEC) to implement habitat improvements along Carpinteria Creek to
improve steelhead migration and habitat. These improvements would serve as the first phase of
a comprehensive effort to restore and promote steelhead recovery in the Carpinteria Creek
watershed.

The Carpinteria Creek watershed is one of the largest on Santa Barbara County’s south coast and
may offer the region’s best opportunity for restoring significant runs of endangered southern
steelhead (Oncorhynchus mykiss). The upper watershed has perennial flows and extremely high-
quality trout habitat, while the lower creek, unlike most south coast streams, is not channelized
and runs freely under open spans at both the Union Pacific Railroad tracks and Highway 101.
Historically Carpinteria Creek supported plentiful runs of anadromous steelhead, and the upper
watershed continues to sustain a population of resident rainbow trout. But because of human
modifications to the watershed—yprimarily the construction of several road crossings and other
impediments to fish migration—anadromous steelhead now enter the stream in very small
numbers.

A comprehensive inventory of all fish passage barriers along the county’s south coast has
identified Carpinteria Creek as having the highest total habitat value and best restoration
potential for endangered steelhead among all south coast streams (Steelhead Assessment and
Recovery Opportunities in Southern Santa Barbara County, California, Matt W. Stoecker and
Conception Coast Project, June 2002; http://www.conceptioncoast.org/projects_steelhead.html).
That study found that of all the focal watersheds from Jalama Creek above Point Conception to
Rincon Creek along the Ventura County line, Carpinteria Creek offered the highest potential for
steelhead recovery, both because of its biological value and because of relative impact of passage
barriers on the creek

The Carpinteria Creek Watershed Coalition, a broad-based task force of agencies, nonprofit
organizations and private landowners, would help implement each project, under the
management of CEC. The Coalition identified these projects for the initial phase of its
restoration effort because of the identifiable impacts caused by each of these barriers and because
both landowners have agreed to the proposed restoration projects on their property. Because both
project areas encompass producing avocado ranches, the projects would also serve to
demonstrate and promote stream restoration and sustainable land use practices for other growers
and ranchers.

The projects involve the removal of two of the most significant migration barriers in the
watershed: two low-flow or “Arizona” crossings, each of which was ranked as an ‘extremely
difficult to impassable” migration barrier in the Stoecker/Conception Coast study and was
assigned a severity score of 0.9 (1.0 being impassable). Both sites are located north of
Carpinteria and approximately a half mile apart in unincorporated Santa Barbara County (Exhibit
4),
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The first project site is located on private property owned by Terry and Patty Bliss at 6217
Casitas Pass Road. [The site is designated as CA_2 on Exhibit 4]. The Bliss crossing is
designated in the Stoecker/Conception Coast report as the “keystone barrier” on Carpinteria
Creek, i.e. the most downstream barrier. More significantly, the report scored it as the number
one priority among all keystone barriers in south coast streams for removal or modification
(Exhibit 5).

The second project is located on property owned by the Cate School Corporation at 1717
Lillingston Canyon Road, above the confluence of Carpinteria and Gobernador Creeks and about
half a mile upstream of the Bliss site (Exhibit 6). [The Cate School site is designated as CA_5
on Exhibit 4]

At each of the project locations, the crossing would be broken up in place and all concrete, rebar
and metal pipe will be hauled off-site. The creek bed will be graded or filled with native cobble
and rocks to match the existing gradient of the creek along the reach (estimated to be + 2 %) and
to create pools and riffles consistent with the creek bed located upstream and downstream of the
crossing. Matching funding will be used to install a prefabricated clear-span bridge on or
adjacent to the same alignment as the current crossings. The bridges will be adequate to bear the
weight of farm equipment and will not encroach on the stream channel, but they will require the
construction of bridge abutments at both banks of the creek in the vicinity of the existing summer
crossing. The extent of the abutments will generally match the areas on the banks where the
summer crossing currently exists. The creek bed under the bridge will be comprised of natural
substrate.

At the Bliss project site, a series of buried rock keyways will also be installed to stabilize the
channel. A series of four deep rock boulder keys will be constructed to prevent channel head
cutting and destabilizing the channel above the project site. The new bridge abutments will be
surrounded by rock revetment. A bed degradation key will be connected to the rock revetment
beneath the bridge to ensure channel bed stability at the base of the bridge (Exhibit 7).

The Cate School project will also include a bank stabilization component. Severe bank scouring
and downcutting have created 15-20 foot-high vertical, denuded streambanks along a quarter of
the reach, beginning about 300 feet downstream of the crossing. Soil bioengineering techniques
will be used in certain sections to stabilize the streambank with root wads or other plant material
in order to protect against erosion and undercutting, reduce sedimentation, and protect against
bank collapse during high-velocity flows. In other areas, the vertical banks will be graded back
to a less severe angle or gradient. As shown on Exhibit 8, this component of the project will
involve a combination of techniques along four distinct reaches of the eroding bank and include
installing boulder and root wad clusters to protect the toe of the bank, and regrading portions of
the bank backtoa 1.5:1toa1.75: 1 slope.

Reconfiguring the streambank will involve soil removal, which will be disposed of and used
elsewhere on site. It may also involve the removal and loss of non-native, invasive plant species
and as many as 20 mature avocado trees growing next to the streambank, many of which are now
immediately threatened by streambank erosion. Some small willows (and native understory
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plants) that have colonized the stream channel may be impacted by grading to lay back vertical
banks or by installation of bioengineering methods to control streambank erosion. After
regrading and installation of bioengineered erosion control measures, these sections of the
streambank would be replanted with native riparian vegetation. The focus of all revegetation
efforts in the project will be on planting a community of species consistent with the native plant
community along the middle reach of Carpinteria Creek, including western sycamore, coast live
oak, arroyo willow, black cottonwood, blackberry and other riparian species.

The Community Environmental Council would undertake the work plan for each project in
cooperation with the landowner. CEC is a nonprofit organization established under section
501(c)(3) of the Internal Revenue Code, and has operated successful environmental programs in
Santa Barbara County for more than 30 years. Its watershed restoration program manages a
number of stream restoration planning and implementation projects, including several funded by
Conservancy grants: the South Coast Urban Streams Program (00-078), the Mission
Creek/Museum Area Restoration Project (02-083), the Cate School Restoration Planning Project
(02-088), and the Gobernador Creek Fish Passage Design Project (04-078).

Mauricio Gomez, the grantee’s expected project manager for the Bliss and Cate School fish
passage projects manages CEC’s Watershed Restoration Program. He also facilitates and
provides staff support for the Carpinteria Creek Watershed Coalition and serves as the co-chair
of the Santa Barbara County Task Force of the Southern California Wetlands Recovery Project.
Before joining CEC, Mr. Gomez worked as a restoration ecologist on the research staff of the
University of California at Santa Barbara, where he was involved in constructing wetlands and
restoring areas such as grasslands, vernal pools and dunes systems. He has over ten years of
experience working in coastal and marine systems in Santa Barbara County.

SITE DESCRIPTION:

Carpinteria Creek is located in coastal Santa Barbara County, about 10 miles southeast of the
City of Santa Barbara and 16 miles northwest of the City of Ventura, and drains a watershed of
about 15 square miles, or about 9700 acres. The stream and its major tributary, Gobernador
Creek, originate in the Santa Ynez Mountains and in less than eight miles drop more than 4,700
feet from their headwaters to the Pacific. In the mountains the creek flows through narrow
canyons with steep slopes of exposed bedrock, large boulders and thin topsoil. Downstream it
flows through orchards, agricultural fields, and residential areas before passing through the City
of Carpinteria to its mouth at Carpinteria State Beach.

The upper watershed contains a thick overstory of riparian trees and native plant understory.
Although development has altered the lower portion of the watershed, many sections still retain a
dense canopy. While the quality of habitat is somewhat compromised in the lower reaches
compared with that in the upper reaches of the creek, restoration potential is high because (unlike
other streams along the south coast) there is no concrete channelization anywhere along the
creek.

At both sites, the dominant vegetation communities along the creek are riparian woodland and
riparian scrub, with an active avocado orchard extending to the top of the bank in some areas.
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Native trees in the riparian woodland include western sycamore, coast live oak, arroyo willow
and black cottonwood. The creek banks and understory contain a mixture of native and non-
native species, dominated by such natives as California blackberry, poison oak, toyon, coyote
bush, and mugwort. Nonnative plants include blue gum eucalyptus, Arundo donax, German ivy,
periwinkle and sweet fennel. In addition to trout populations, the watershed provides habitat for
tidewater goby, mule deer, arroyo toad, coast range newt, Belding’s savannah sparrow, red-tailed
hawk, two-striped garter snake, and least Bell’s vireo.

The average channel gradient through both project sites is between 1.8 and 2.0 percent. The
channel bedload is generally dominated by small- to medium-size cobbles in the 6 to 12 inch
class. Scattered throughout the creek bed are large multi-ton boulders up to several feet in
diameter. During summer months the creek is generally dry.

Bliss site: Located 2.1 miles upstream from the Pacific, the existing low-water crossing on the
Bliss property is the primary access from Casitas Pass Road (State Highway 192) to the Bliss’s
avocado orchards, agricultural operations and family residence; it also provides informal access
to several adjacent agricultural parcels. The crossing is 28 feet wide with an overall length across
the creek of about 100 feet. The height of the crossing, from the bottom of the downstream pool
to the downstream lip of the crossing, is over eight feet. Large boulders have been placed below
the crossing to reduce scour and undercutting of the structure.

The Cate School site is a 17-acre parcel located above the confluence of Carpinteria Creek and
Gobernador Creek and about half a mile upstream of the Bliss crossing. The property includes
about 1,920 linear feet of stream channel, an avocado orchard in agricultural production, and two
residences that provide housing for Cate School faculty. The northwestern bank of the creek is
deeply incised along a quarter of the reach, with 15-foot vertical, denuded streambanks.

At the northeast corner of the Cate School site is an instream road crossing that provides the only
access between the lower section of the parcel and the upper part of the orchard. The crossing
consists of a shallow, concave 76-foot long concrete road that spans the stream channel.

Because of scouring that has undercut the substrate support for the crossing, the structure is on
the verge of failure and presents a hazard to vehicle passage and to downstream property during
flood flows. The crossing overlays rocks and boulders that constitute the substrate of the creek.
Upstream of the crossing, however, a large scour hole 2 feet deep by 3 feet wide has undercut the
middle of the structure and washed away streambed material that the concrete was originally
poured on, producing a 15-foot wide by 17-foot long void over 2-feet deep. Downstream scour
has created a 4-foot drop from the downstream edge of the crossing to the deepest part of the
streambed.

PROJECT HISTORY:

For more than four years, the Coastal Conservancy and other state agencies have supported
community efforts to enhance and restore Carpinteria Creek. A South Coast Urban Streams grant
from the Conservancy to CEC in 2001 funded CEC’s work with the Carpinteria Creek
Watershed Coalition. (That group is a broad-based task force of rural and urban landowners,
government agencies, and nonprofit organizations whose vision is to improve stream and
watershed conditions for steelhead recovery; to assist landowners in protecting their property
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from bank erosion; to restore the habitat and water quality of the Creek; and to generate public
and landowner support for creek protection and enhancement. Its members include resource
professionals from both DFG and NMFS who have assisted the Coalition in identifying and
developing restoration projects.)

From the beginning, the Coalition identified both the Bliss and Cate School barriers as priorities
for steelhead recovery and sought funding for site analysis and conceptual designs for their
modification or removal.

In February 2002, CEC applied on behalf of the Coalition for a grant from the Southern
California Wetlands Recovery Project to fund planning and implementation of the Cate School
restoration project. That project was ranked as a Tier 1 project on the Recovery Project’s work
plan, and the Coastal Conservancy funded the planning component of the project by awarding a
$70,000 grant to CEC. Using those monies, CEC contracted for site investigations of existing
hydrology, hydraulics, geomorphic conditions, baseline conditions, and to define opportunities
and constraints. As part of the contract CEC prepared a set of project alternatives for removal or
modification of the low-flow crossing and stabilization of the vertical streambank downstream
from the barrier.

Funding for preparation of similar studies and design alternatives for the Bliss project was
provided by grants to the County Water Agency from the Wetlands Recovery Project’s Small
Grant Program (which is supported by monies contributed by Earth Island Institute) and from the
California Resources Agency under Part B (Coastal Habitat Protection) of the State’s Coastal
Resources Grant Program.

Removal of migration barriers along Carpinteria Creek has become a regional priority as well.

In 2003, the Coastal Conservancy awarded a $453,000 grant to the Santa Barbara County Water
Agency to create a Santa Barbara County Fish Passage Design Project that would plan, design
and permit a select number of barrier removal projects along the county’s south coast. The
Water Agency, along with the Santa Barbara County Task Force of the Wetlands Recovery
Project, organized a community workshop to bring together local fisheries interests with
statewide experts to discuss considerations for project selection and prioritization. A technical
advisory committee, composed of resource agencies and community representatives, then met
for much of last year and selected Carpinteria Creek as the top priority watershed in the region to
focus efforts for fish passage barrier removal.

Currently efforts are underway to remove or modify almost all other significant migration
barriers in the watershed. Last year the Coastal Conservancy awarded a $40,000 grant to CEC to
prepare engineering designs, environmental documentation, and permit applications for the
removal of three barriers to fish passage on Gobernador Creek (SCC project number 04-078).
The monies supplement funds that CEC received from DFG and the Wendy P McCaw
Foundation to conduct outreach to private landowners and develop potential projects to remove
or modify the remaining major artificial barriers located on private property.

To implement conceptual designs for modification of the remaining barriers in the watershed, the
County Flood Control District has submitted grant proposals for funds to modify the Gobernador
Creek debris basin and CEC (in collaboration with private landowners) has submitted grant
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proposals to remove or modify other barriers on private property. Retrofitting the debris basin to
accommaodate fish passage would open up more than five miles of upstream habitat that are
currently blocked by the dam.

PROJECT FINANCING:

Coastal Conservancy $510,000
NRCS 250,000
Landowner contributions 120,000
In-lieu mitigation funds 100,000
Total Project Cost $980,000

The expected source of Conservancy funds is a FY 03/04 appropriation to the Conservancy from
the “California Clean Water, Clean Air, Safe Neighborhood Parks and Coastal Protection Fund”
(Proposition 40). The Proposition 40 funds were appropriated to the Conservancy under the
Watershed, Clean Beaches and Water Quality section of Proposition 40. Authorized projects
include those that, like the proposed project, protect or restore fish and wildlife habitat within
coastal watersheds, restore riparian habitat and reduce unnatural erosion and sedimentation of
coastal watersheds. Proposition 40 also requires the Conservancy to give priority to grant
projects with matching funds (Public Resources Code Section 5096.651). The proposed project
is supported by a commitment by others to provide matching funds.

CONSISTENCY WITH CONSERVANCY'S ENABLING LEGISLATION:

The proposed project would be undertaken pursuant to Chapter 6 of the Conservancy’s enabling
legislation, Division 21 of the Public Resources Code (Sections 31251-31270), regarding
enhancement of coastal resources.

In establishing the Coastal Conservancy, the Legislature found that important fish and wildlife
habitat and environmental resources within the coastal zone have been degraded by the impacts
of incompatible land uses (Public Resources Code § 31053), and it authorized the Conservancy
to award grants to nonprofit organizations to enhance coastal resources that have suffered the
loss of natural values because of the improper location of improvements or incompatible land
uses (Public Resources Code 88 31251). Consistent with these provisions, the proposed project
would lead to improvements in the quality and availability of habitat in the Carpinteria Creek
watershed for the benefit of endangered southern California steelhead, an important coastal
resource whose numbers have dwindled because road crossings and other structures have
impeded passage to historic spawning and rearing habitat.

! CEC has received $100,000 from Level 3 Communications, Inc. under an agreement between Level 3 and the local
office of the California Department of Fish & Game. Those funds represents fees in lieu of mitigation for
environmental impacts associated with construction of Level 3’s fiber optic network in Santa Barbara County from
2000 to 2004 and are to be administered by CEC for on-the-ground stream restoration to improve steelhead habitat
in Carpinteria Creek.
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The proposed authorization is consistent with § 31252, in that the certified Local Coastal
Programs of both Santa Barbara County and the City of Santa Barbara identify coastal streams as
requiring public action to resolve resource protection problems, as described in the “Consistency
with Local Coastal Program Policies” section below.

The proposed authorization is consistent with § 31253, which states that the Conservancy may
provide up to the total cost of any coastal resource enhancement project.

CONSISTENCY WITH CONSERVANCY'S
STRATEGIC PLAN GOALS AND OBJECTIVES:

The Coastal Conservancy’s Strategic Plan (2003) emphasizes the importance of the
Conservancy’s role in removing barriers to historic spawning and rearing areas for the state’s
declining steelhead population (pages 22-23). The Carpinteria Creek Watershed is specifically
cited in the Geographic/Goal Matrix of the Strategic Plan (page 55) as a locus for Goals 5
(Coast/Ocean Habitat), 6 (Wetlands, Rivers & Watersheds) and 7 (Coastal Agriculture).

Consistent with Goal 5, Objective A, the proposed project would preserve, restore, and enhance
coastal habitats through a comprehensive restoration program for a regionally-significant
steelhead stream, and increase biological diversity in a coastal area by removing two critical
barriers to upstream migration, opening access to 15 miles of historic spawning and rearing
habitat.

Consistent with Goal 5, Objective B, the proposed project would help enhance and restore
longitudinal connectivity within the Carpinteria Creek habitat corridor, benefiting endangered
steelhead and other regionally important species.

Consistent with Goal 6, Objective A, the proposed project would help implement the
Carpinteria Creek Watershed Plan and implement two projects to improve habitat and upstream
passage for anadromous fish.

Consistent with Goal 7, Objective B, the proposed project would also assist two agricultural
landowners in the Carpinteria Valley in reducing impacts of their operations on wildlife habitat
and water quality, and help demonstrate to other growers in the area the value and effectiveness
of such conservation measures.

CONSISTENCY WITH CONSERVANCY'S
PROJECT SELECTION CRITERIA & GUIDELINES:

The proposed project is consistent with the Conservancy's Project Selection Criteria and
Guidelines adopted January 24, 2001, in the following respects:

Required Criteria

1. Promotion of the Conservancy’s statutory programs and purposes: See the
“Consistency with Conservancy’s Enabling Legislation” section above.
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2. Consistency with purposes of the funding source: See the “Project Financing” section
above.

3. Support of the public: The proposed project is supported by Assemblymember Pedro
Nava and First District County Supervisor Salud Carbajal, as well as by several local
community-based organizations including the Carpinteria Creek Watershed Coalition and
the Santa Barbara County Task Force of the Southern California Wetlands Recovery
Project (see Exhibit 9).

4. Location: Both proposed project sites are located within the coastal zone of the County
of Santa Barbara.

5. Need: The number of spawning southern California steelhead trout—a federally listed
endangered species—in Carpinteria Creek has declined to a small fraction of historic
levels, and continues to fall. Neither the landowners, Community Environmental Council,
nor other members of the Carpinteria Creek Watershed Coalition have sufficient funds to
complete either of these projects and must secure significant external funding if either
project is to proceed. At this time, neither project can be implemented without
Conservancy participation.

6. Greater-than-local interest: As noted above, Carpinteria Creek has been designated in
the Steelhead Assessment and Recovery Opportunities in Southern Santa Barbara
County, California, Matt W. Stoecker and Conception Coast Project, June 2002;
http://www.conceptioncoast.org/projects _steelhead.html as the highest priority watershed
for restoration of endangered steelhead populations along the south coast of Santa
Barbara County. Removal or modification of both of these barriers is critical to
steelhead recovery in this watershed. In addition, the watershed supports a number of
other regionally significant species, including tidewater goby, arroyo toad, coast range
newt, Belding’s savannah sparrow, two-striped garter snake, and least Bell’s vireo.

Additional Criteria

7.

12.

13.

Urgency: The continued existence of barriers to upstream fish migration presents a threat to
the long-term viability of steelhead populations in Carpinteria Creek. The proposed projects
would provide permanent solutions to two “extremely difficult” migration barriers and would
implement the initial stage of a concerted plan to remove all major artificial barriers in the
watershed. The existing creek crossings are facing immediate risk of failure and without the
public/private cooperation proposed in this staff report, the landowners may elect to repair
the crossings without the benefit to fish passage and riparian habitat.

Leverage: See the “Project Financing” section above.

Readiness: Community Environmental Council and the other participants in the Carpinteria
Creek Watershed Coalition have completed the preliminary designs and environmental
review for both projects and are in the final stages of all remaining approvals necessary to
construct them. If CEC can secure the remainder of the funding, it will proceed with
construction of both projects this summer.

Realization of prior Conservancy goals: Publication of the Inventory of Barriers to Fish
Passage in California’s Coastal Watersheds in 2005 signals the Conservancy’s focus on and
commitment to the improvement of fish passage in coastal streams. As noted in the “Project
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History” section above, the Conservancy has funded many of the initial efforts to achieve
steelhead recovery in Carpinteria Creek. Implementation of these two projects will serve as
the first step in removing or modifying all major artificial barriers in the watershed.

15. Cooperation: Development of both projects represents a significant level of cooperation
among CEC, the landowners, and the many members of the Carpinteria Creek Watershed
Coalition, including staff from DFG and NMFS who provided design assistance.

CONSISTENCY WITH LOCAL COASTAL PROGRAM POLICIES:

The proposed project is consistent with policies in the Santa Barbara County Coastal Plan
(January 1982) that provide for the protection and enhancement of environmentally sensitive
habitat areas.

Section 3.9.2 of the County’s LCP (at 116) defines environmentally sensitive habitat areas as
those in which plant or animal life or their habitats are rare or especially valuable because of
their special nature or role in an ecosystem. Under the LCP such areas include rare and
endangered species habitats, wetlands, streams, and “specialized wildlife habitats which are vital
to species survival.” Such habitats are to be preserved and protected. In addition, Policies 9-38
and 9-39 of the County’s LCP prohibit any structures within a stream corridor, especially dams
or other structures that prevent upstream migration of anadromous fish (unless other measures
are used to allow fish to bypass obstacles).

Each of the proposed projects would be consistent with the goals and policies of the LCP by
protecting habitat for the endangered southern California steelhead and removing structures that
prevent their upstream migration. The proposed project is also consistent with Section 3.3.4 of
the LCP and its attendant watershed protection policies, whose objectives include the long-term
preservation of the biological productivity of coastal streams and wetlands.

CONSISTENCY WITH LOCAL WATERSHED MANAGEMENT PLAN/
STATE WATER QUALITY CONTROL PLAN:

This spring, the Coalition and the Cachuma Resource Conservation District completed a
comprehensive assessment and management plan for the entire Carpinteria Creek watershed.
The project was funded by a $109,065 grant awarded by the Department of Fish & Game, which
has approved the plan, Carpinteria Creek Watershed Plan (March 2005). The 180-page plan
examined historic conditions, sediment sources and biological resources; surveyed stream habitat
conditions using Fish and Game protocols; analyzed stream health using current and historic
water quality data; evaluated watershed conditions; and inventoried recommended projects for
barrier removal or modification, bank stabilization, invasive species eradication and other
ecological restoration. The watershed plan, which incorporates the analysis and
recommendations of the Stoecker/Conception Coast barrier study of the Carpinteria Creek
watershed, includes modification of both the Bliss and Cate School crossings among its highest
category of recommended restoration projects.

The projects would also help implement several major regional goals and Santa Barbara County
objectives in the Regional Strategy of the Southern California Wetlands Recovery Project. The
project would help meet one of County’s key objectives: improving steelhead habitat “by
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modifying and removing passage barriers and enhancing habitat. . . and [helping] implement
high-priority steelhead recovery projects identified in Conception Coast Project’s South Coast
Steelhead Recovery Study.” It would also promote at least four of the six Regional Goals of the
Wetlands Recovery Project: restoring stream corridors in coastal watersheds, recovering native
habitat and species diversity; integrating wetlands recovery with other public objectives; and
promoting education related to coastal watersheds.

Because the project will facilitate the restoration of fish and wildlife habitat in coastal watersheds
and wetlands, the project is also consistent with the Water Quality Control Plan for the Central
Coastal Basin (adopted by the Regional Water Quality Control Board Central Coast Region in
1994 and reviewed every three years) in that it will further the following beneficial use
objectives: estuarine habitat; wildlife habitat; rare, threatened or endangered species; and
migration of aquatic organisms.

COMPLIANCE WITH CEQA:

In 1991, the Santa Barbara County Flood Control and Water Conservation District (District)
certified a Programmatic Final Environmental Impact Report (FEIR) under the California
Environmental Quality Act (“CEQA”) for County-wide routine creek maintenance activities.
The District certified an Updated Routine Maintenance Program FEIR in 2001 (see Exhibit 2) to
incorporate new information regarding threatened and endangered species listed since 1992;
include additional geographic areas and analytic tools; and improve the standard maintenance
practices. Each year the District prepares an Annual Routine Maintenance Plan, conducts public
workshops, and completes CEQA review for the planned work program. The Annual Routine
Maintenance Plan includes a description of the work to be performed, the presence of sensitive
biological resources, impacts of the intended activities on biological resources, standard
maintenance practices to reduce impacts, and restoration measures. The District documents
impacts and mitigation of each activity and confirming that all planned activities are consistent
with the adopted Program EIR. An annual Addendum to the EIR is then approved.

The proposed projects to which the Conservancy would contribute were considered and
approved by the County in the 2003-2004 annual Addendum to the EIR for the Santa Barbara
County Flood Control Routine Maintenance (see Exhibit 3). The District included the Bliss and
Cate School sites in its Annual Routine Maintenance Plan to assist the CEC in compliance with
CEQA and streamline permitting requirements. (The inclusion in the District’s CEQA
documentation of projects to be undertaken by other entities is itself consistent with mitigation
measure F-1 contained in the 2001 FEIR which requires the District to provide technical and
regulatory assistance to other parties that seek to remove or modify fish passage impediments,
and to assist in acquiring access easements and permits.)

The 2003/2004 Addendum addresses nine projects, the first two of which are the subject of the
Conservancy’s action. The Addendum then considers the potential impacts of the projects
collectively, by type of impact. The two projects in question are not capable of causing all of the
types of impacts identified. Further, although some of the impacts identified were considered
Class 1 (unavoidable significant)-under the worst case scenario assumptions of the 2001 EIR—
the County found with respect to the 2003/2004 Addendum that, due to the limited scope of the
projects and the current state of the creek, the nine actual projects will not cause the worst case
scenario. Therefore, the Addendum treats the impacts described below as Class 11 (significant
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impacts that can be mitigated). The Addendum then requires mitigation measures for the
potential adverse effects, and imposes mitigation monitoring and reporting, as required by
CEQA.

The Bliss and Cate School projects had the potential to affect hydrology and water quality by
removing vegetation and obstructions that cause channel resistance. The Addendum mitigates
for this by requiring the application of hydraulic principles regarding creation and maintenance
of channel stability and sediment transport equilibrium; in these cases, these have been
incorporated into the project design. The movement of equipment in the channel bed could also
disrupt and loosen sediments. The CEC and its consultants considered and evaluated the
hydraulic factors in the design of the proposed projects consistent with mitigation measures H-1
and B-7. The CEC will minimize removal of vegetation from the channel bottom (mitigation
measure B-2). Also, accidental spills or leakage of fuel and/or oil from heavy equipment could
cause discharge of pollutants to the creek. This will be prevented by fueling and maintaining
equipment outside of the channel course and having spill containment and clean-up procedures
in the event of an accidental spill or leak (mitigation measure W-4).

The 2003/2004 Addendum also identifies potential impacts to riparian habitat, rare plants, fish,
aquatic species and wildlife. Construction of this project during the summer months, when the
creek is dry, and restoration of the disturbed areas (mitigation measure B-4) will reduce the
impacts to less-than-significant levels.

Minor temporary impacts to air quality and noise would be mitigated to insignificant levels by
implementing Santa Barbara County Air Pollution Control District (APCD) approved measures
for heavy duty diesel construction equipment to minimize NOx emissions and minimizing
fugitive dust emissions; and limiting work to weekdays and the hours of 7:30 AM and 4:30 PM,
and equipping trucks and other vehicles with functioning and properly maintained muffler
systems. The Addendum cites a remote chance of disturbing buried prehistoric and historic
archaeological sites and isolated artifacts. The Addendum mitigates for this by requiring
consultation with a qualified archaeologist if cultural materials are unexpectedly uncovered
during project implementation.

The proposed Conservancy resolution requires CEC to implement, or cause implementation of
the relevant mitigation measures contained in the 2003/2004 Addendum. Staff believes that the
activities at the Bliss and Cate School sites recommended for Conservancy funding, with the
mitigation and mitigation monitoring/reporting proposed, do not have the potential for a
significant adverse effect on the environment.

Upon approval, staff will file a Notice of Determination for the project.
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